
8/1/2016 20160803

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

CNQ067 Pay Period:  8/1/2016Contract: Estimate Number: 0004 to  08/03/2016Estimate Type: Progress

American Stripers, LLCContractor:

Contractor's
Address:

PO Box 452
Columbia,  TN   38402

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

05/03/2016

%

$0.00

112.0

115.0

115.0

102.68

%Percent Complete($):

%Percent Behind:

CUMBERLAND, FENTRESS, OVERTON, PICKETT, PUTNAM, WHITE

18.42

Date Notice to Proceed: 04/11/2016

07/31/2016

$250,410.75

$250,410.75

$211,143.00 $9,628.50$201,514.50

$0.00

$0.00Test Report Payment Adjustments:

$211,143.00 $201,514.50 9,628.50

$211,143.00 $9,628.50$201,514.50

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Crack sealing at various locations on various State Routes

84.26

20160803

Project(s): 98029-8212-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

757598029-8212-14 The crack sealing at various locations on various State RoutSTP-REG2(188)100.00 757575759,628.50

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-8212-14 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

-3.000

-3.000

$-750.000

$-750.000

108-07

98029-8212-14 0100 0010 LB. CRACK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

269,895.000 $0.850

12,210.000

224,580.000

$10,378.500

$190,893.000

411-04

98029-8212-14 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.000

0.000

1.000

$0.000

$20,000.000

712-01

98029-8212-14 0100 0030 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.000

1.000

$0.000

$1,000.000

717-01

V44 *END OF REPORT*
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